COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C17860

PCN. 17860-BI D

CONTRACT DESCRI PTI ON\:
SH115 | MPROVEMENTS FT. CARSON

PRQJECT NO NH1151- 026
SH115 | MPROVEMENTS FT. CARSON

NAVE OF ROAD: 115A
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., I NC
205 Tunnel Drive
CANON CI TY CO 81212 719-269-1173
CURRENT PRQJIECT AMI:  $ 6, 964, 959. 75 PARTI Cl PATI NG
AWARD PRQJECT AM: $ 5,960, 146. 41 NON-PARTI Ol PATI NG
PERCENT COVPLETE: 16. 43% TOTAL EARNI NGS
FUNDS AVAI LABLE: $ 5,820, 434. 83 STOCKPI LED MATERI ALS

CGROSS EARNI NGS
TOTAL CLAI V5: $ 0. 00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO 0003

COFRS REPCRTI NG CATEGCRY: 2

Page 1
ESTI MATE RUN 03/ 07/ 2012
17:05: 32

SPEC YR 2005

FACS REF NO

TI ME CHARGED: 108.0 DAYS TIME ALLOW 12/31/201 FI XED COVPLETI ON DATI

PERCENT TI ME: 26. 15 ORI G TI ME ALLON 12/31/201 FI XED COVPLETI ON DATI

PAY PERI OD ENDI NG 03/ 01/ 2012 DATE TI ME STARTED 11/15/2011
DATE LET 10/ 06/ 2011 DATE WORK BEGAN 11/ 29/ 2011
DATE AWARDED 10/ 26/ 2011 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 11/ 14/ 2011 DATE ACCEPTED

DATE NOTI CE TO PROCEED 11/15/ 2011

$ 1,144, 524. 92 $ 361, 914. 99
0. 00 0. 00
1,144, 524. 92 361, 914.99
0. 00 0. 00
1,144, 524. 92 361, 914. 99
-31, 410. 36 - 10, 857. 45
0.00 0. 00
1,113, 114. 56 351, 057. 54
0. 00 0. 00
0. 00 0.00
1,113, 114. 56 351, 057. 54
0.00 0. 00
pAMENT DE s 351,07.54

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17860- BI D ESTI MATE RUN 03/ 07/ 2012
PRQIECT: NH1151- 026 ESTI MATE NO 0003 17: 05: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 600
LS 0. 150 10, 028.72
66, 858. 14000 0. 750 50, 143. 61
0010 202-00010 Renoval of Tree 75. 000 57. 000
EACH 0. 000 0. 00
260. 28000 57. 000 14, 835. 96
0015 202- 00023 Renoval of Enbankment Protector Type 3 6. 000 1. 000
EACH 0. 000 0. 00
311. 81000 1. 000 311.81
0020 202- 00026 Renoval of Slope and Ditch Paving 857. 000 0. 000
SY 0. 000 0.00
4. 26000 0. 000 0. 00
0025 202-00035 Renoval of Pipe 529. 000 529. 000
LF 0. 000 0. 00
13. 72000 529. 000 7,257.88
0030 202- 00090 Renoval of Delineator 27.000 4.000
EACH 0. 000 0. 00
17. 65000 4.000 70. 60
0035 202-00220 *Renoval of Asphalt Mat 44, 963. 000 9, 681. 000
SY 0. 000 0.00
2.10000 9, 681. 000 20, 330. 10
0040 202-00240  *Renpval of Asphalt Mat (Pl aning) 2, 268. 000 0. 000
SY 0. 000 0. 00
3. 30000 0. 000 0.00
0045 202- 00250 *Renoval of Pavenent Marking 5, 342. 000 5, 342. 000
SF 0. 000 0.00
1.17000 5, 342. 000 6, 250. 14
0050 202-00810 Renoval of Gound Sign 19. 000 5. 000
EACH 6. 000 317.76
52. 96000 11. 000 582. 56
0055 202-00825 *Renoval of Flashing Beacon 1. 000 0. 000
EACH 0. 000 0.00

218. 97000 0. 000 0. 00



CONTI D C17860 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17860- Bl D ESTI MATE RUN 03/ 07/ 2012
PRQJECT: NH1151- 026 ESTI MATE NO 0003 17:05: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-01000 Renoval of Fence 856. 000 0. 000
LF 460. 000 561. 20
1. 22000 460. 000 561. 20
0065 202-01130 Renoval of Guardrail Type 3 3,170. 000 1, 850. 000
LF 0. 000 0. 00
2.56000 1, 850. 000 4,736.00
0070 202-01300 Renoval of End Anchorage 14. 000 4.000
EACH 0. 000 0. 00
178. 33000 4.000 713.32
0075 202-04001 Plug Cul vert 4. 000 4.000
EACH 0. 000 0. 00
1, 297. 46000 4.000 5, 189. 84
0080 202-04002  Cean Cul vert 4.000 2.000
EACH 0. 000 0. 00
926. 43000 2.000 1, 852. 86
0085 203- 00010 *Uncl assi fi ed Excavation (Conplete In Place) 304, 987. 000 35, 153. 000
cY 50, 534. 000 228, 919. 02
4. 53000 85, 687. 000 388, 162. 11
0090 203- 00062 *Enbankment Material (Conplete In Place) (Special) 49, 239. 000 0. 000
R- 60
( ) cY 4,554. 000 38, 162. 52
8. 38000 4,554. 000 38, 162. 52
0095 203-01100 Proof Rolling 40. 000 0. 000
HOUR 0. 000 0. 00
73. 44000 0. 000 0. 00
0100 203-01500 Bl adi ng 120. 000 0. 000
HOUR 0. 000 0. 00
152. 50000 0. 000 0. 00
0105 203-01594 Conbi nati on Loader 120. 000 0. 000
HOUR 0. 000 0. 00
69. 55000 0. 000 0. 00
0110 203-01597 Pot hol i ng 50. 000 7.000
HOUR 0. 000 0. 00
130. 28000 7.000 911. 96



CONTI D: C17860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17860- BI D ESTI MATE RUN 03/ 07/ 2012
PRQJECT: NH1151- 026 ESTI MATE NO. 0003 17:05: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 206- 00000 Structure Excavation 1, 278. 000 1,227.000
Cy 51. 000 299. 88
5. 88000 1, 278. 000 7,514. 64
0120 206- 00100 Structure Backfill (Cass 1) 371. 000 302. 000
cY 43. 000 1,033.72
24. 04000 345. 000 8,293. 80
0125 206-01781 Shoring (Area 1) 1. 000 1.000
LS 0. 000 0. 00
5, 746. 16000 1. 000 5, 746. 16
0130 206-01782 Shoring (Area 2) 1. 000 1.000
LS 0. 000 0. 00
5, 264. 34000 1. 000 5, 264. 34
0135 207- 00205 Topsoi | 24, 000. 000 0. 000
cY 509. 000 3,206. 70
6. 30000 509. 000 3,206. 70
0140 208- 00002 *Erosion Log (12 Inch) 3, 000. 000 1, 590. 000
LF 100. 000 293. 00
2.93000 1, 690. 000 4,951.70
0145 208- 00020 *Silt Fence 9, 000. 000 3, 215. 000
LF 235. 000 263. 20
1. 12000 3, 450. 000 3, 864. 00
0150 208- 00034 *Gravel Bag 264. 000 264. 000
LF 0. 000 0. 00
4. 95000 264. 000 1, 306. 80
0155 208- 00045 Concrete Washout Structure 2. 000 1.000
EACH 1.000 275.58
275. 58000 2.000 551. 16
0160 208- 00070 Vehi cl e Tracki ng Pad 10. 000 7.000
EACH 1.000 1,004. 14
1, 004. 14000 8. 000 8,033.12
0165 208-00103 Renoval and Di sposal of Sedinment (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
97. 02000 0. 000 0.00



CONTI D C17860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17860- BI D ESTI MATE RUN 03/ 07/ 2012
PRQIECT: NHL151- 026 ESTI MATE NO 0003 17: 05: 32
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
118. 43000 0. 000 0. 00
0175 208-00106 Sweepi ng (Sedi nent Renoval) 650. 000 23. 000
HOUR 2.000 119. 96
59. 98000 25. 000 1, 499. 50
0180 208-00107 Renoval of Trash 650. 000 15. 500
HOUR 0. 000 0. 00
54. 36000 15. 500 842.58
0185 208-00205 Erosi on Control Supervisor 800. 000 97. 500
HOUR 18. 500 946. 28
51. 15000 116. 000 5,933. 40
0190 210-00015 Reset End Section 2.000 0. 000
EACH 0. 000 0. 00
447. 39000 0. 000 0. 00
0195 210-00815 *Reset Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
109. 48000 0. 000 0. 00
0200 210-01011 Reset Gate 1. 000 0. 000
EACH 0. 000 0. 00
492. 68000 0. 000 0. 00
0205 210-01130 *Reset CQuardrail Type 3 762. 000 0. 000
LF 0. 000 0. 00
5. 90000 0. 000 0. 00
0210 210-01200 *Reset End Anchor age 1. 000 0. 000
EACH 0. 000 0. 00
446. 57000 0. 000 0. 00
0215 210- 02900 Rel ay Riprap 2.000 0. 000
CY 0. 000 0. 00
75. 02000 0. 000 0. 00
0220 212-00006 *Seedi ng (Native) 29. 000 0. 000
ACRE 0. 000 0. 00

397. 66000 0. 000 0. 00



CONTI D C17860 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17860- Bl D ESTI MATE RUN 03/ 07/ 2012
PRQJECT: NH1151- 026 ESTI MATE NO 0003 17:05: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 212-00032 *Soi | Condi tioning 29. 000 0. 000
ACRE 0. 000 0. 00
2,573. 08000 0. 000 0. 00
0230 213-00002 *Mil ching (Weed Free Hay) 2. 000 0. 000
ACRE 0. 000 0. 00
505. 05000 0. 000 0. 00
0235 213-00061 Mil ch Tacki fier 400. 000 0. 000
LB 0. 000 0. 00
2.34000 0. 000 0. 00
0240 213-00100 *Soi | Bi nder 60. 000 6. 950
ACRE 3.700 1, 967.03
531. 63000 10. 650 5, 661. 86
0245 214- 00205 *Deci duous Tree (5 Gallon Container) 40. 000 0. 000
EACH 0. 000 0. 00
53. 16000 0. 000 0. 00
0250 214- 00450 *Evergreen Tree (5 Gallon Container) 35. 000 0. 000
EACH 0. 000 0. 00
58. 48000 0. 000 0. 00
0255 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 140, 000. 000 0. 000
SY 0. 000 0. 00
1. 24000 0. 000 0. 00
0260 217-00000 Her bi ci de Treat nent 100. 000 0. 000
SY 0. 000 0. 00
5. 32000 0. 000 0. 00
0265 304- 06000 Aggregate Base Course (Cl ass 6) 22, 750. 000 0. 000
TON 0. 000 0. 00
13. 67000 0. 000 0. 00
0270 403-34841  *Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 23, 498. 000 0. 000
TON 0. 000 0. 00
52. 46000 0. 000 0. 00
0275 403-34871  *Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 7, 686. 000 0. 000
TON 0. 000 0. 00
63. 35000 0. 000 0. 00



CONTI D C17860 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17860- Bl D ESTI MATE RUN 03/ 07/ 2012
PRQJECT: NH1151- 026 ESTI MATE NO 0003 17:05: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 411-10255 *Enul sified Asphalt (Sl ow Setting) 11, 692. 000 0. 000
GAL 0. 000 0. 00
4. 15000 0. 000 0. 00
0285 420-00112 Geotextile (Drainage) (dass 1) 317. 000 157. 000
SY 160. 000 572. 80
3. 58000 317. 000 1,134. 86
0290 506-00212 Riprap (12 Inch) 125. 000 18. 000
cY 107. 000 4,781. 83
44. 69000 125. 000 5,586. 25
0295 506-00218 Riprap (18 Inch) 135. 000 130. 000
CY 0. 000 0. 00
37.19000 130. 000 4,834.70
0297 506- 01020 Geogrid Reinforce Tensar TX140 859. 000 0. 000
SY 859. 000 4,913. 48
5. 72000 859. 000 4,913. 48
0300 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 157. 000 0. 000
CY 0. 000 0. 00
248. 26000 0. 000 0. 00
0305 601-01025 *Concrete O ass B (M scel | aneous) 48. 500 0. 000
cY 48. 500 17, 246. 12
355. 59000 48. 500 17, 246. 12
0310 601-03030 *Concrete Class D (Box Cul vert) 15. 500 0. 000
cY 8. 900 3,810.98
428. 20000 8. 900 3,810.98
0315 601- 03050 *Concrete Cass D (Vall) 4.100 0. 000
CY 0. 000 0. 00
390. 41000 0. 000 0. 00
0320 602- 00000 *Rei nforcing Steel 2,977.000 1, 003. 000
LB 1, 230. 000 1, 303. 80
1. 06000 2,233.000 2, 366. 98
0325 603-00060 Cul vert Lining (60 Inch) 333. 000 333. 000
LF 0. 000 0. 00
580. 72000 333. 000 193, 379. 76



CONTI D C17860 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 17860- BI D ESTI MATE RUN 03/ 07/ 2012
PRQJECT: NH1151- 026 ESTI MATE NO 0003 17:05: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0330 603-10360 36 Inch Corrugated Steel Pipe 78. 000 78. 000
LF 0. 000 0. 00
78. 01000 78. 000 6, 084.78
0335 603-10900 90 Inch Corrugated Steel Pipe 152. 000 152. 000
LF 0. 000 0. 00
158. 16000 152. 000 24, 040. 32
0340 603-30024 24 Inch Steel End Section 3. 000 0. 000
EACH 0. 000 0. 00
449. 27000 0. 000 0. 00
0345 603-30036 36 Inch Steel End Section 1. 000 1. 000
EACH 0. 000 0. 00
795. 84000 1. 000 795. 84
0350 604- 00305 Inlet Type C (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
2,398. 92000 0. 000 0. 00
0352 605- 82200 French Drain 504. 000 0. 000
LF 504. 000 31, 631. 04
62. 76000 504. 000 31, 631. 04
0355 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 3, 500. 000 0. 000
LF 0. 000 0. 00
14. 89000 0. 000 0. 00
0360 606- 02003 *End Anchor age (Nonfl ar ed) 10. 000 0. 000
EACH 0. 000 0. 00
1, 775. 64000 0. 000 0. 00
0365 607-00005 End Post 1. 000 0. 000
EACH 0. 000 0. 00
182. 88000 0. 000 0. 00
0370 607-00010 Corner and Line Brace Post 2.000 0. 000
EACH 0. 000 0. 00
228. 60000 0. 000 0. 00
0375 607-01000 Fence Barbed Wre with Metal Posts 656. 000 0. 000
LF 0. 000 0. 00
1. 28000 0. 000 0. 00



CONTI D: C17860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17860- BI D ESTI MATE RUN 03/ 07/ 2012
PRQJECT: NH1151- 026 ESTI MATE NO. 0003 17: 05: 32
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0380 609-60011 *CQurb Type 6 (Section M 4, 812. 000 0. 000
LF 0. 000 0. 00
5. 85000 0. 000 0. 00
0385 612-00001 *Del i neator (Type I) 56. 000 0. 000
EACH 0. 000 0. 00
16. 42000 0. 000 0. 00
0390 612-00002 *Del i neator (Type I1) 86. 000 0. 000
EACH 0. 000 0. 00
18. 61000 0. 000 0. 00
0395 612-00003 *Del i neator (Type I11) 6. 000 0. 000
EACH 0. 000 0. 00
22.99000 0. 000 0. 00
0400 613-00206 *2 Inch Electrical Conduit (Bored) 217. 000 0. 000
LF 0. 000 0. 00
8. 51000 0. 000 0. 00
0405 613-01200 *2 Inch BElectrical Conduit (Plastic) 497. 000 0. 000
LF 0. 000 0. 00
8. 51000 0. 000 0. 00
0410 613-07034 *Pul | Box (24"x36"x18") 5. 000 0. 000
EACH 0. 000 0. 00
478. 47000 0. 000 0. 00
0415 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
4, 784. 65000 0. 000 0. 00
0420 613-32400 *Light Standard Steel (40 Foot) 4.000 0. 000
EACH 0. 000 0. 00
1, 993. 61000 0. 000 0. 00
0425 613-40010 *Li ght Standard Foundati on 4. 000 0. 000
EACH 0. 000 0. 00
797. 44000 0. 000 0. 00
0430 613-50100 *Li ghting Control Center 3. 000 0. 000
EACH 0. 000 0. 00
1, 594. 88000 0. 000 0. 00



CONTI D C17860 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17860- Bl D ESTI MATE RUN 03/ 07/ 2012
PRQJECT: NH1151- 026 ESTI MATE NO 0003 17:05: 32
CURRENT AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0435 613-70400 *Lum naire H gh Pressure Sodi um (400 Watt) 4.000 . 000
EACH . 000 0. 00
307. 28000 . 000 0. 00
0440 614-00011 *Sign Panel (Qass I) 103. 000 . 000
SF . 000 0. 00
17. 01000 . 000 0. 00
0445 614-00012 *Sign Panel (Cass I1) 328. 000 . 000
SF . 000 0. 00
19. 14000 . 000 0. 00
0450 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 6. 000 . 000
EACH . 000 0. 00
159. 49000 . 000 0. 00
0455 614-01573  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 21.000 . 000
Sl i pbase
EACH . 000 0. 00
345. 56000 . 000 0. 00
0460 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4. 000 . 000
Sl i pbase
EACH . 000 0. 00
425. 30000 . 000 0. 00
0465 614-80385 *Runble Strip 10, 398. 000 . 000
LF . 000 0. 00
0. 79000 . 000 0. 00
0470 615-00030 Enbanknent Protector Type 3 6. 000 . 000
EACH . 000 0. 00
360. 81000 . 000 0. 00
0475 624-20012 12 Inch Drainage Pipe (O ass 0) 112. 000 . 000
LF . 000 0. 00
30. 67000 . 000 0. 00
0480 624-20018 18 I nch Drainage Pipe (O ass 0) 928. 000 . 000
LF . 000 0. 00
29. 63000 . 000 0. 00
0485 624-20024 24 I nch Drainage Pipe (O ass 0) 941. 000 . 000
LF . 000 0. 00
39. 02000 . 000 0. 00



CONTI D C17860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 17860- BI D ESTI MATE RUN 03/ 07/ 2012
PRQIECT: NHL151- 026 ESTI MATE NO 0003 17: 05: 32
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0490 625- 00000 *Construction Surveying 1. 000 0. 300
LS 0. 140 2,364.43
16, 888. 76000 0. 440 7,431.05
0495 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 000 0. 00
195, 025. 59000 0. 500 97,512. 80
0500 627-00005 *Epoxy Pavement Mar ki ng 158. 000 0. 000
GAL 0. 000 0. 00
88. 25000 0. 000 0. 00
0505 627-00011 *Pavenent Marking Paint (Waterborne) 474.000 68. 000
GAL 0. 000 0. 00
45. 12000 68. 000 3, 068. 16
0510 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 405. 000 0. 000
SF 0. 000 0. 00
13. 82000 0. 000 0. 00
0515 629-01002  *Survey Monunent (Type 2) 7.000 0. 000
EACH 0. 000 0. 00
178. 63000 0. 000 0. 00
0520 630-00000  *Fl aggi ng 2, 000. 000 95. 000
HOUR 0. 000 0. 00
21.27000 95. 000 2,020. 65
0525 630- 00007 *Traffic Control Inspection 126. 000 33. 000
DAY 10. 000 744. 30
74.43000 43. 000 3, 200. 49
0530 630-00012 *Traffic Control Managenent 303. 000 34.000
DAY 17. 000 6, 868. 68
404. 04000 51. 000 20, 606. 04
0535 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 3. 000
EACH 0. 000 0. 00
1, 063. 26000 3. 000 3,189.78
0540 630-80336 *Barricade (Type 3 MB) (Tenporary) 7.000 0. 000
EACH 0. 000 0. 00

186. 07000 0. 000 0. 00



CONTI D C17860 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 17860- Bl D ESTI MATE RUN 03/ 07/ 2012
PRQJECT: NH1151- 026 ESTI MATE NO 0003 17:05: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0545 630- 80341 *Construction Traffic Sign (Panel Size A) 14. 000 6. 250
EACH 0. 750 27.91
37.21000 7.000 260. 47
0550 630-80342 *Construction Traffic Sign (Panel Size B) 43. 000 19. 000
EACH 2.500 199. 35
79. 74000 21.500 1,714. 41
0555 630-80343 *Construction Traffic Sign (Panel Size C 4.000 0. 000
EACH 0. 000 0. 00
42. 53000 0. 000 0. 00
0560 630-80344 *Construction Traffic Sign (Special) 86. 500 25. 000
SF 0. 000 0. 00
8.51000 25. 000 212.75
0565 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
2,126.51000 1. 000 2,126.51
0570 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 500
Type
yee) EACH 0. 000 0. 00
1, 063. 26000 0. 500 531. 63
0575 630- 80360 *Drum Channel i zi ng Devi ce 140. 000 65. 500
EACH 4.500 311. 00
69. 11000 70. 000 4,837.70
0580 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
69. 11000 0. 000 0. 00
0585 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
69. 11000 0. 000 0. 00
0590 630-80370 Concrete Barrier (Tenporary) 5, 040. 000 2,520. 000
LF 0. 000 0. 00
25. 93000 2,520. 000 65, 343. 60
0595 630- 80380 *Traffic Cone 200. 000 40. 000
EACH 0. 000 0. 00
10. 63000 40. 000 425. 20



CONTI D C17860 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 17860- Bl D ESTI MATE RUN 03/ 07/ 2012
PRQJECT: NH1151- 026 ESTI MATE NO 0003 17:05: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0600 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
2,126.51000 0. 000 0. 00
0605 630-85010 *| npact Attenuator (Tenporary) 6. 000 2.000
EACH -0. 500 -797. 44
1, 594. 88000 1. 500 2,392.32
0610 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
15, 948. 84000 0. 000 0. 00
0615 700-70010 F/ A M nor Contract Revisions 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 700-70012 F/ A Asphalt Pavenent |ncentive 93, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 700-70016 F/ A Fuel Cost Adj ustnent 89, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0635 700-70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 115, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700- 70021 F/ A On- The-Job Trai nee 1, 536. 000 0. 000
HOUR 538. 000 538. 00
1. 00000 538. 000 538. 00



CONTI D: C17860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 17860- BI D ESTI MATE RUN 03/ 07/ 2012
PRQJECT: NH1151- 026 ESTI MATE NO. 0003 17: 05: 32
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0650 700- 70380 F/ A Erosion Control 200, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 6,934,413.78 % 361,914.99% 1,113,978.90
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0660 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
16, 192. 65000 1. 000 16, 192. 65
0665 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 068. 81000 1. 000 11, 068. 81
0670 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
3, 284. 51000 1. 000 3,284.51
CAT 0400 CURRENT AMI  $ 30, 545.97 $ 0.00$ 30, 545. 97

PRQJIECT TOTAL CURRENT AMI $ 6,964, 959.75$

361,914.99%$ 1, 144,524.87



